
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:09 AM
Run date

Time

Reviewer: Jefferson, Paul 30-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 222 Date: 01-Dec-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 449

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

Partly cloudy and cold

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

•Visited the field first thing to take a look at the bolts on the CB 11/9E stiffeners. David Bradd called me
yesterday to let me know that there may be some that are not long enough. I observed that some of the
bolts were not flush with the face of the nut. I took pictures and brought them in to show Paul Jefferson. He
agreed that they were not flush. I called Dan Hester from ABF to let him know of the locations and he said
he would check them out and get back to me.
•While in the field I took pictures of Punchlist items #1709 (cable tray install; not done), #1245 (3E/4E
L.D. offsets), #406 (Suspender Bracket at PP24W, not 24E)
•Bolt testing for Suspender Bracket at PP24W and West angle plate for CW 22)

OFFICE WORK:

•Prepare for hosting the Safety Meeting tomorrow

Accrued 2 hours of overtime documenting and covering the Contractor’s hours.
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